

Daniel Foister, Jason Gun, Timyathus Spikes, Tyrese Dickson - DTJT Group
Shehenaz Shaik
CSCI 4350
Sprint #5 - 3/5-3/12

Roles:

- Product Owner: Timyathus Spikes
- Scrum Master: Daniel Foister
- Development Team: Jason Gun, Tyrese Dickson

Time Limit: Two Days (3/5, 3/10, 3/12)

Attendance: All group members were present this week.

Project Github Repo: <https://github.com/12061062/StockBuddy>

Sprint Goal:

- The goal for this sprint was to begin implementing reporting features for our POS system, including tracking sales transactions, automatically updating inventory levels after purchases, and providing basic reporting on sales and stock levels. These features help improve inventory management and allow store managers to monitor product performance better.

PBIs/User Stories/To-Do Chosen for Sprint:

- **SCRUM-35:** Basic Sales Reporting.
 - Estimation: 4 story points
- **SCRUM-36:** Track Sales Transactions.
 - Estimation: 5 story points
- **SCRUM-37:** Database updates product levels based on sales transactions.
 - Estimation: 5 story points
- **SCRUM-38:** Fully implement view stock level reporting.
 - Estimation: 3 story points
- =====
- The PBIs/tasks selected for this sprint were based on our team's average velocity of around 16 story points per sprint from previous sprints. These features were prioritized because they expand the system's ability to track sales and provide inventory insights for store managers. Implementing reporting features builds on the backend database and transaction features completed in earlier sprints.

Sprint Planning

- During sprint planning, our team reviewed the backlog and selected/created four PBIs/tasks that aligned well with StockBuddy's current development stage. The tasks were distributed evenly among our team members, and the acceptance criteria were clarified before beginning implementation.

Total Sprint Duration:

- 4 members x 9 hours/week x 1 Week/Sprint = **36 man-hours available**

Tasks Performed:

- Task Name: Basic Sales Reporting
- Task Owner: Tyrese Dickson
- Planned Duration: 5 hours
- Actual Duration: 6 hours
- Status: Completed

- Challenges: Had to adjust database queries so that the report correctly listed the sales.
- Lessons Learned: Reporting features depend heavily on well-structured data queries and database design.

-
- Task Name: Track Sales Transactions
 - Task Owner: Timyathus Spikes
 - Planned Duration: 5 hours
 - Actual Duration: 6 hours
 - Status: Completed
 - Challenges: Ran into an issue where duplicate records were happening.
 - Lessons Learned: It is essential to have proper transaction logging for accurate reporting and auditing.

-
- Task Name: Database updates product levels based on sales transactions.
 - Task Owner: Jason Gun
 - Planned Duration: 5 hours
 - Actual Duration: 6 hours
 - Status: Completed
 - Challenges: None
 - Lessons Learned: None

-
- Task Name: Fully implement view stock level reporting.
 - Task Owner: Daniel Foister
 - Planned Duration: 7 hours
 - Actual Duration: 8 hours
 - Status: Completed
 - Challenges: I hadn't worked too much with the UI, so I struggled to display the information in a readable format that matched our design.
 - Lessons Learned: None

Sprint Review:

- Was the Sprint Goal Achieved?:
 - The Sprint Goal was Achieved.
 - Our DoD: Our work/code maps to all requirements specified in the Jira Board (backlog).
 - Our team successfully implemented basic sales reporting, transaction tracking, automatic database updates after sales, and stock level reporting features. These improvements allow store managers to monitor product sales and inventory levels more effectively.
- Focus for the Next Sprint:
 - Improve reporting visualization for sales data.
 - Add filtering options for reports.
 - Heavily add/expand automated testing coverage.
- PO/Stakeholder Review:
 - The Product Owner reviewed all completed tasks/backlog items:

- Sales transactions are successfully recorded in the database.
- Product inventory levels automatically update after completed sales.
- Basic sales reports display accurate transaction totals.
- Stock level reporting correctly reflects the current inventory.
- Feedback Provided:
 - Improve the format of the sales reports for readability.
 - Consider adding date filtering for reports in future sprints.
- Priority Revisions:
 1. Reporting improvements need to be moved to a higher priority.
 2. Report filters should be added to the backlog.
- Testing
 - During this sprint, we implemented several unit tests to verify the functionality of the sales tracking and reporting features. These tests helped ensure that transactions were correctly recorded and that inventory updates happened correctly after purchases.
 - Unit Tests:
 - Test that completing a sale creates a new transaction record in the database.
 - Test that product quantities update correctly after a sale.
 - Test that sales reports display the correct total sales values.
 - Test that stock level reports reflect the correct inventory counts.

Sprint Retrospective:

- Changes in the Scrum Process:
 - Again, our team does not believe we need to make any changes to the Scrum Process yet, in the context of this Sprint.
- Start: Writing unit tests alongside feature development to improve reliability.
- Stop: Delaying testing until the end of development.
- Continue: Frequent commits, clear communication, and consistent task tracking in the Scrum board.
- Other Planned Adjustments/Concerns:
 - No major concerns were identified during this sprint.
- Team Velocity:
 - Sprint 1: 12 story points
 - Sprint 2: 16 story points
 - Sprint 3: 18 story points
 - Sprint 4: 17 story points
 - Sprint 5: 17 story points
 - =====
 - Average Velocity: ~16 story points per sprint

Backlog Grooming

- PBIs/Tasks Added/Removed/Reprioritized
 - As a manager, I want to be able to download sales and stock level reports for my business.
 - As a system, I want tests that automatically run whenever code is pushed to GitHub.

- Update GitHub repository with automated testing files: Configure the repository with the necessary testing configuration files required for automated testing.
- Automatically run tests when code is pushed to GitHub: Implement a workflow that triggers tests automatically whenever new code is committed or pushed to the repository.
- Downloadable PDF/Excel sales report: Allow managers to export sales report data into downloadable PDF or Excel files.
- Downloadable PDF/Excel stock level report: Allow managers to export inventory stock level data into downloadable PDF or Excel files.
- Definition of Ready (DoR)
 - Our DoR: All backlog items/tasks selected for the next sprint meet our defined acceptance criteria, estimated story points, identified dependencies, and can be reasonably completed within one sprint.

Daily Standup #1:

- Duration: 5 Minutes
- Facilitator: Daniel Foister

=====

Tyrese Dickson

1. **What did I do yesterday?**
I wrapped up working on implementing frontend UI updates to ensure consistency between each page and alignment with our style guidelines.
2. **What do I plan to do today?**
Today, I planned out how I was going to implement basic sales reporting.
3. **What are any challenges or impediments that I have experienced?**
None

Timyathus Spikes

1. **What did I do yesterday?**
I wrapped up working on implementing the product search functionality by name or SKU in case the barcode scanner fails.
2. **What do I plan to do today?**
Today, I planned out how I was going to implement the tracking of sales transactions.
3. **What are any challenges or impediments that I have experienced?**
None

Jason Gun

1. **What did I do yesterday?**
I wrapped up working on implementing the barcode scanning functionality to automatically add items to the cart.
2. **What do I plan to do today?**
Today, I planned out how I was going to implement how the database updates product levels based on sales transactions.
3. **What are any challenges or impediments that I have experienced?**
None

Daniel Foister

1. **What did I do yesterday?**

I wrapped up working on implementing the low stock level alert functionality within the system.

2. **What do I plan to do today?**

Today, I planned out how I was going to fully implement 'view stock level' reporting.

3. **What are any challenges or impediments that I have experienced?**

None

Daily Standup #2:

- Duration: 5 Minutes
- Facilitator: Daniel Foister

=====

Tyrese Dickson

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to implement basic sales reporting.

5. **What do I plan to do today?**

Today, I am going to begin implementing the basic sales reporting, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Timyathus Spikes

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to implement the tracking of sales transactions.

5. **What do I plan to do today?**

Today, I am going to begin implementing the tracking of sales transactions, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to implement how the database updates product levels based on sales transactions.

5. **What do I plan to do today?**

Today, I am going to begin implementing how the database updates product levels based on sales transactions, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to fully implement 'view stock level' reporting.

5. **What do I plan to do today?**

Today, I am going to begin implementing the 'view stock level' reporting, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Daily Standup #3:

- Duration: 5 Minutes
- Facilitator: Daniel Foister

=====

Tyrese Dickson

7. **What did I do yesterday?**

I continued working on implementing basic sales reporting.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #6.

9. **What are any challenges or impediments that I have experienced?**

None

Timyathus Spikes

7. **What did I do yesterday?**

I continued working on implementing the tracking of sales transactions.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #6.

9. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

7. **What did I do yesterday?**

I continued working on implementing how the database updates product levels based on sales transactions.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #6.

9. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

7. **What did I do yesterday?**

I continued working on fully implementing the 'view stock level' reporting.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #6.

9. **What are any challenges or impediments that I have experienced?**

None

Exported Copy of Scrum Board:

The screenshot displays a Jira Scrum Board for the 'StockBuddy Dashboard' project. The interface is in dark mode. On the left, a sidebar contains navigation links: 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Recent' (repeated). Below these are 'More spaces', 'Recommended' (with 'Collect requests' and a 'TRY' button), 'Filters', 'Dashboards', 'Goals', 'Teams', and 'More'. The main content area shows the 'StockBuddy Dashboard' with tabs for 'Summary', 'Backlog', 'Board', 'Code', 'Timeline', 'Pages', 'Forms', 'List', and '+'. The 'Board' tab is active, showing a Scrum board with columns: 'BACKLOG 2', 'TO DO 4', 'IN PROGRESS', and 'DONE 7'. Each column contains cards for different sprints. The 'BACKLOG' column has two cards for 'Sprint #6' with descriptions and checkboxes. The 'TO DO' column has three cards for 'Sprint #6' with descriptions, dates (Mar 26, 2026), and checkboxes. The 'IN PROGRESS' column is empty. The 'DONE' column has three cards for 'Sprint #5' with descriptions, dates (Mar 12, 2026), and checkboxes. A 'Complete sprint' button is visible above the 'DONE' column. A 'Quickstart' button is in the bottom right corner. The URL at the bottom is 'https://businessinventoryappdjt.atlassian.net/jira/software/projects/SCRUM/summary'.

END.