

Daniel Foister, Jason Gun, Timyathus Spikes, Tyrese Dickson - DTJT Group
Shehenaz Shaik
CSCI 4350
Sprint #3 - 2/19-2/26

Roles:

- Product Owner: Jason Gun
- Scrum Master: Tyrese Dickson
- Development Team: Daniel Foister, Timyathus Spikes

Time Limit: Two Days (2/19, 2/24, 2/26)

Sprint Goal:

- To implement the core inventory database functions by allowing items to be added and removed from the database, enabling sales table integration, and managing stock levels dynamically. For this sprint, we mainly focused on strengthening our backend's data integrity and improving the system interaction between inventory and sales.

User Stories/To-Do Chosen for Sprint:

- **SCRUM-27:** Add items to the database.
- **SCRUM-28:** Remove items from the database.
- **SCRUM-29:** Functional sales tables.
- **SCRUM-30:** Manage stock levels from the database.

Total Sprint Duration:

- 4 members x 8 hours/week x 1 Week/Sprint = **32 man-hours available**

Tasks Performed:

- Task Name: Add items to the database.
- Task Owner: Tyrese Dickson
- Planned Duration: 5 hours
- Actual Duration: 6 hours
- Status: Completed
- Challenges: Struggled to make sure that data validation prevented duplicate SKUs.

- =====
- Task Name: Remove items from the database.
 - Task Owner: Timyathus Spikes
 - Planned Duration: 4 hours
 - Actual Duration: 5 hours
 - Status: Completed
 - Challenges: None
- =====

- Task Name: Functional sales tables.
 - Task Owner: Jason Gun
 - Planned Duration: 5 hours
 - Actual Duration: 6 hours
 - Status: Completed
 - Challenges: None
- =====

- Task Name: Manage stock levels from the database.
- Task Owner: Daniel Foister
- Planned Duration: 5 hours
- Actual Duration: 7 hours
- Status: Completed
- Challenges: I ran into an inconsistency issue with high quantities of items, mixed with pressing the checkout button a lot. I had to fix the stock updates after transactions had happened.

=====

Sprint Review:

- Was the Sprint Goal Achieved?:
 - The Sprint Goal was Achieved.
 - Our DoD: Our work/code maps to all requirements specified in the Jira Board (backlog).
 - We successfully implemented inventory 'CRUD' operations and connected them to sales functionality. The database now dynamically shows the stock changes during transactions. There are no consistency issues between the inventory records and the sales table that we could find after testing.
- Focus for the Next Sprint:
 - Implement low-stock alerts.
 - Begin sales and inventory reporting features.
 - Improve UI confirmations for 'destructive' actions.
 - Expand automated tests.
- PO/Stakeholder Review:
 - The Product Owner reviewed all completed tasks/backlog items:
 - Inventory items can be reliably added and removed.
 - Sales tables reflect accurate transaction records.
 - Stock levels update correctly after sales.
 - Data integrity between checkout and inventory is good.
 - Feedback Provided:
 - Add confirmation prompts before deleting inventory items.
 - Add visual indicators when stock levels are low.
 - Begin preparing reporting features.
 - Priority Revisions:
 1. Low-stock alerts.
 2. Reporting features.
 3. Minor UI validation improvements.
- Testing
 - During this sprint, we implemented several unit tests to verify the backend's functionality. These tests helped identify edge cases involving multiple stock updates and ensured data consistency.
 - Unit Tests:
 - Test that adding a product correctly inserts it into the database.
 - Test that removing a product deletes the correct record.
 - Test that the stock quantity decreases after checkout.

- Test that the stock cannot drop below zero.

Sprint Retrospective:

- Changes in the Scrum Process:
 - Again, our team does not believe we need to make any changes to the Scrum Process yet, in the context of this Sprint.
- Start: Adding unit tests during development rather than after completion. | Conduct short peer code reviews before merging branches.
- Stop: Relying solely on manual testing.
- Continue: Clear communication, frequent commits, and accurate Jira updates.
- Other Planned Adjustments/Concerns:
 - No major concerns at this time.

Daily Standup #1:

- Duration: 5 Minutes
- Facilitator: Tyrese Dickson

=====

Tyrese Dickson

1. **What did I do yesterday?**
I wrapped up working on calculating the tax and totals upon checkout.
2. **What do I plan to do today?**
Today, I planned out how I was going to implement the 'add items' to the database functionality.
3. **What are any challenges or impediments that I have experienced?**
None

Timyathus Spikes

1. **What did I do yesterday?**
I wrapped up working on the ability to edit the cart by removing items for correction purposes.
2. **What do I plan to do today?**
Today, I planned out how I was going to implement the 'remove items' functionality in the database.
3. **What are any challenges or impediments that I have experienced?**
None

Jason Gun

1. **What did I do yesterday?**
I wrapped up working on sending the customer a receipt upon checkout.
2. **What do I plan to do today?**
Today, I planned out how I was going to create the functional sales table.
3. **What are any challenges or impediments that I have experienced?**
None

Daniel Foister

1. **What did I do yesterday?**
I wrapped up working on incorporating role-based authentication for inventory management and checkout.
2. **What do I plan to do today?**
Today, I planned out how I was going to manage stock levels from the database.

3. **What are any challenges or impediments that I have experienced?**

None

Daily Standup #2:

- Duration: 5 Minutes
- Facilitator: Tyrese Dickson

=====

Tyrese Dickson

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to implement the 'add items' to the database functionality.

5. **What do I plan to do today?**

Today, I am going to implement the add items button/functionality to the database and frontend, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

I ran into an issue where duplicate SKUs were getting through. I eventually fixed this with better data validation.

Timyathus Spikes

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to implement the 'remove items' functionality in the database.

5. **What do I plan to do today?**

Today, I am going to implement the remove items button/functionality to the database and frontend, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to create the functional sales table.

5. **What do I plan to do today?**

Today, I am going to implement the functional sales table, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to manage stock levels from the database.

5. **What do I plan to do today?**

Today, I am going to implement a way to manage the stock levels from the database, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

I ran into a weird issue with the stock levels, where they were not updating correctly when spamming the checkout button. I went back through and fixed the logic so this would stop happening.

Daily Standup #3:

- Duration: 5 Minutes

- Facilitator: Tyrese Dickson

=====

Tyrese Dickson

7. **What did I do yesterday?**

I continued working on implementing the add items button/functionality to the database and frontend.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #4.

9. **What are any challenges or impediments that I have experienced?**

None

Timyathus Spikes

7. **What did I do yesterday?**

I continued working on implementing the remove items button/functionality to the database and frontend.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #4.

9. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

7. **What did I do yesterday?**

I continued working on implementing the functional sales table.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #4.

9. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

7. **What did I do yesterday?**

I continued working on implementing a way to manage the stock levels from the database.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #4.

9. **What are any challenges or impediments that I have experienced?**

None

Exported Copy of Scrum Board:

The screenshot displays a Jira Scrum Board for the 'StockBuddy Dashboard' space. The interface is in dark mode. On the left, a sidebar contains navigation options: 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Recent' (repeated). Under 'Recent', 'StockBuddy Dashboard' is highlighted. Below it are 'More spaces', 'Recommended' (with 'Collect requests' and a 'TRY' button), 'Filters', 'Dashboards', 'Goals', and 'Teams'. At the bottom of the sidebar is an 'Invite people' button. The main area at the top has a search bar, a '+ Create' button, and an 'Add payment details' button. Below this is a tab bar with 'Summary', 'Backlog', 'Board' (selected), 'Code', 'Timeline', 'Pages', 'Forms', and 'List'. The 'Board' tab shows a search bar, user avatars, and a 'Filter' button. The board itself is divided into four columns: 'BACKLOG' (6 items), 'TO DO' (4 items), 'IN PROGRESS' (empty), and 'DONE' (8 items). Each column contains cards with user stories and sprints. For example, the 'BACKLOG' column has three cards with user stories and associated SCRUM IDs (SCRUM-5, SCRUM-6, SCRUM-17). The 'TO DO' column has three cards with sprint details (Sprint #4) and SCRUM IDs (SCRUM-31, SCRUM-32). The 'DONE' column has three cards with sprint details (Sprint #3) and SCRUM IDs (SCRUM-27, SCRUM-28, SCRUM-29). A 'Quickstart' button is visible in the bottom right corner of the 'DONE' column.

END.