

Daniel Foister, Jason Gun, Timyathus Spikes, Tyrese Dickson - DTJT Group
Shehenaz Shaik
CSCI 4350
Sprint #6 - 3/12-3/26

Roles:

- Product Owner: Daniel Foister
- Scrum Master: Timyathus Spikes
- Development Team: Jason Gun, Tyrese Dickson

Time Limit: Two Days (3/12, 3/24, 3/26)

Attendance: All group members were present this week.

Project Github Repo: <https://github.com/12061062/StockBuddy>

Sprint Goal:

- The goal for this sprint was to implement automated testing and improve development workflow efficiency by integrating testing into GitHub, improving feedback after code changes, and reducing the steps required to run and test StockBuddy. These improvements help make sure there are faster development cycles and more reliable code.

PBIs/User Stories/To-Do Chosen for Sprint:

- **SCRUM-41:** Update GitHub repository with automated testing file.
 - Estimation: 5 story points
- **SCRUM-42:** Add automated testing to GitHub Actions.
 - Estimation: 5 story points
- **SCRUM-43:** Improve workflow so code changes are tested immediately after development.
 - Estimation: 3 story points
- **SCRUM-44:** Reduce the number of steps required to run and test the app.
 - Estimation: 3 story points
- =====
- The PBIs/tasks selected for this sprint were based on our team's average velocity of around 16 story points per sprint from previous sprints. These features were prioritized because they improve development efficiency, reduce delays, and introduce continuous integration practices to ensure code is tested quickly after changes.

Sprint Planning

- During sprint planning, our team reviewed the backlog and selected/created four PBIs/tasks that aligned well with StockBuddy's current development stage. The tasks were distributed evenly among our team members, and the acceptance criteria were clarified before beginning implementation.

Total Sprint Duration:

- 4 members x 8 hours/week x 1 Week/Sprint = **36 man-hours available**

Tasks Performed:

- Task Name: Update GitHub repository with automated testing file.
- Task Owner: Tyrese Dickson
- Planned Duration: 5 hours
- Actual Duration: 6 hours

- Status: Completed
- Challenges: Ensuring the testing configuration files worked correctly.
- Lessons Learned: Proper configuration is essential for automated testing.

-
- Task Name: Add automated testing to GitHub Actions.
 - Task Owner: Timyathus Spikes
 - Planned Duration: 5 hours
 - Actual Duration: 6 hours
 - Status: Completed
 - Challenges: Debugging to make sure the tests ran correctly.
 - Lessons Learned: None

-
- Task Name: Improve workflow so code changes are tested immediately after development.
 - Task Owner: Jason Gun
 - Planned Duration: 7 hours
 - Actual Duration: 8 hours
 - Status: Completed
 - Challenges: None
 - Lessons Learned: None

-
- Task Name: Reduce the number of steps required to run and test the app.
 - Task Owner: Daniel Foister
 - Planned Duration: 5 hours
 - Actual Duration: 6 hours
 - Status: Completed
 - Challenges: None
 - Lessons Learned: Reducing manual steps improves speed and consistency.
-

Sprint Review:

- Was the Sprint Goal Achieved?:
 - The Sprint Goal was Achieved.
 - Our DoD: Our work/code maps to all requirements specified in the Jira Board (backlog).
 - Our team successfully implemented automated testing, integrated GitHub Actions for continuous integration, improved workflow efficiency so code changes are tested immediately, and reduced the number of steps required to run and test the application. These improvements help ensure faster feedback during development and increase the overall reliability of StockBuddy.
- Focus for the Next Sprint:
 - DevOps Second Way Features/Functionality
 - DevOps Third Way Features/Functionality
- PO/Stakeholder Review:
 - The Product Owner reviewed all completed tasks/backlog items:
 - Automated testing files are correctly configured in the repository.

- GitHub Actions successfully runs tests after the code changes.
- Workflow improvements ensure code is tested immediately after deployment.
- The process to run/test the application has been simplified.
- Feedback Provided:
 - Expand automated testing to cover more edge cases.
 - Improve visibility of test results.
- Priority Revisions:
 1. Additional test coverage/test automation
 2. Workflow optimizations
- Testing
 - During this sprint, we implemented several automated tests and workflow improvements to verify that code changes are tested immediately after development. These tests helped ensure the CI pipeline functions correctly and reduces manual testing effort.
 - Unit Tests:
 - Test that automated tests run successfully after each code push.
 - Test that GitHub Actions triggers correctly when code is committed.
 - Test that workflow improvements reduce the time required to test changes.
 - Test that the application runs correctly after simplifying the testing process.

Sprint Retrospective:

- Changes in the Scrum Process:
 - Again, our team does not believe we need to make any changes to the Scrum Process yet, in the context of this Sprint.
- Start: Branching commits and creating pull requests.
- Stop: Committing directly to the main branch. (We had been doing this for the majority of the sprints, only focusing on one computer to upload code and commit work. We are making an effort to stop this way of utilizing GitHub.)
- Continue: Frequent commits, clear communication, and consistent task tracking in the Scrum board.
- Other Planned Adjustments/Concerns:
 - No major concerns were identified during this sprint.
- Team Velocity:
 - Sprint 1: 12 story points
 - Sprint 2: 16 story points
 - Sprint 3: 18 story points
 - Sprint 4: 17 story points
 - Sprint 5: 17 story points
 - Sprint 6: 16 story points
 - =====
 - Average Velocity: ~16 story points per sprint

Backlog Grooming

- PBIs/Tasks Added/Removed/Reprioritized

- As a developer, I want to receive clear test results and immediate notifications when builds or tests fail so that I can quickly identify and fix issues in the system.
- As a development team, we want to improve tests and resolve recurring bugs based on previous failures so that the system becomes more stable and reliable over time.
- Enhance test result output to improve readability and clarity for developers.
- Implement notification mechanism to alert developers when a build or test fails.
- Improve existing test cases based on analysis of previous test failures.
- Identify and resolve recurring defects within the system.
- Definition of Ready (DoR)
 - Our DoR: All backlog items/tasks selected for the next sprint meet our defined acceptance criteria, estimated story points, identified dependencies, and can be reasonably completed within one sprint.

Daily Standup #1:

- Duration: 5 Minutes
- Facilitator: Timyathus Spikes

=====

Tyrese Dickson

1. **What did I do yesterday?**
I wrapped up working on implementing basic sales reporting.
2. **What do I plan to do today?**
Today, I planned out how I was going to update the GitHub repository with an automated testing file.
3. **What are any challenges or impediments that I have experienced?**
None

Timyathus Spikes

1. **What did I do yesterday?**
I wrapped up working on tracking sales transactions.
2. **What do I plan to do today?**
Today, I planned out how I was going to add automated testing to GitHub Actions.
3. **What are any challenges or impediments that I have experienced?**
None

Jason Gun

1. **What did I do yesterday?**
I wrapped up working on implementing how the database updates product levels based on sales transactions.
2. **What do I plan to do today?**
Today, I planned out how I was going to improve the workflow so code changes are tested immediately after development.
3. **What are any challenges or impediments that I have experienced?**
None

Daniel Foister

1. **What did I do yesterday?**

I wrapped up working on fully implementing view stock level reporting.

2. **What do I plan to do today?**

Today, I planned out how I was going to reduce the number of steps required to run and test the app.

3. **What are any challenges or impediments that I have experienced?**

None

Daily Standup #2:

- Duration: 5 Minutes
- Facilitator: Timyathus Spikes

=====

Tyrese Dickson

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to update the GitHub repository with an automated testing file.

5. **What do I plan to do today?**

Today, I am going to begin implementing the updates to the GitHub repository with an automated testing file, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Timyathus Spikes

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to add automated testing to GitHub Actions.

5. **What do I plan to do today?**

Today, I am going to begin implementing the automated testing on GitHub Actions, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to improve the workflow so code changes are tested immediately after development.

5. **What do I plan to do today?**

Today, I am going to begin improving the workflow so code changes are tested immediately after development, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

4. **What did I do yesterday?**

Yesterday, I planned out how I was going to reduce the number of steps required to run and test the app.

5. **What do I plan to do today?**

Today, I am going to begin reducing the number of steps required to run and test the app, which I planned out during the last session.

6. **What are any challenges or impediments that I have experienced?**

None

Daily Standup #3:

- Duration: 5 Minutes
- Facilitator: Timyathus Spikes

=====

Tyrese Dickson

7. **What did I do yesterday?**

I continued working on implementing the updates to the GitHub repository with an automated testing file.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #7.

9. **What are any challenges or impediments that I have experienced?**

None

Timyathus Spikes

7. **What did I do yesterday?**

I continued working on implementing the automated testing on GitHub Actions

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #7.

9. **What are any challenges or impediments that I have experienced?**

None

Jason Gun

7. **What did I do yesterday?**

I continued working on improving the workflow so code changes are tested immediately after development.

8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #7.

9. **What are any challenges or impediments that I have experienced?**

None

Daniel Foister

7. **What did I do yesterday?**

I continued working on reducing the number of steps required to run and test the app.


8. **What do I plan to do today?**

Complete my assigned task and plan for Sprint #7.

9. **What are any challenges or impediments that I have experienced?**

None

Exported Copy of Scrum Board:



END.